

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 July 2026
Team ID	
Project Name	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Collect UNESCO World Heritage Sites dataset from official/public sources.	2	High	Team
Sprint-1		USN-2	Load the dataset into Tableau Desktop for analysis.	1	High	Team
Sprint-1	Data Preparation	USN-3	Handle missing values and clean inconsistent records.	3	High	Team
Sprint-1		USN-4	Create calculated fields and prepare data for visualization.	3	Medium	Team
Sprint-1		USN-5	Standard and validate heritage data for accurate analysis.	3	High	Team
Sprint-2	Data Visualization	USN-6	Develop Bar chart visualization.	2	Medium	Team
Sprint-2		USN-7	Develop Pie chart visualization.	2	Medium	Team
Sprint-2		USN-8	Develop Line chart visualization.	2	Medium	Team
Sprint-2		USN-9	Develop Interactive Map visualization.	4	High	Team
Sprint-2	Dashboard Development	USN-10	Create an interactive Tableau Dashboard.	5	High	Team
Sprint-2	Story Development	USN-11	Develop Tableau Story with interactive story points.	5	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	24 Jun 2026	30 Jun 2026	12	30 Jun 2026
Sprint-2	20	6 Days	30 Jun 2026	05 Jul 2026	20	05 Jul 2026

Velocity:

Imagine we have a 6-day sprint duration, and the velocity of the team is 16 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{16}{6} = 2.67$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>